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Project Web Site: http://www.wsdot.wa.gov/Projects/I5/NooksackBridgePainting/

I-5/Nooksack River Bridges - Painting
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q1 2006 Q1 2006 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2014

Q4 2014

Q1 2014

Q4 2014

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100595E

Northwest

I-5

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

42

Project Information

Project Description

This project will perform preparation work on the I-5 Nooksack River Bridges prior to 
painting/sealing them with a rust penetrating paint/ sealant over each structure. Work will 
include sandblasting if necessary, and containment of abrasives, paint, and other byproducts.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


